

SECRET



NRO REVIEW COMPLETED

COB - 0724

5 January 1960

MEMORANDUM FOR : Acting Chief, DDD

SUBJECT : Development Branch Activity Report, 28-31 December 1959

1. OXCART:

a. [redacted] interim Project senior representative at [redacted] visited Project Headquarters and briefed [redacted] [redacted] is scheduled to depart in early January 1960 for [redacted] where he will function as the senior Project Headquarters representative.

b. Arrangements have been made with [redacted] Pratt & Whitney, for the DD/P to brief senior personnel of [redacted] and [redacted] about the OXCART program at East Hartford, Connecticut on 4 January. [redacted] a Project Headquarters Security Officer, will handle security formalities for the briefing.

c. During a brief conversation, 30 December, Mr. C. L. Johnson told Mr. Perangosky that he was a bit concerned about the increasing weights being encountered in the A-12 aircraft and the quality of titanium presently available for OXCART.

2. CHALICE: [redacted]

Negative reports.

3. [redacted]

4. CORONA:

- a. Activities - preparations continued on schedule for the next firing.
- b. Next Event - discussions at Palo Alto by [redacted] with Lockheed representatives regarding CORONA and ARGON contracts.

5. ARGON:

Next Event - progress review meeting in late January 1960.

~~SECRET~~

COR - 0724
Page 2

25X1

SIGNED

JOHN PARANGOSKY
Deputy Chief, Development Branch
DPD-DD/P

DC/DB/DPD-DD/P:JPARANGOSKY:

Distribution:

Orig. - Addressee

1 - Dev. Br.

1 - Ch/DB

✓ 1 - RI

25X1

~~SECRET~~